
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/31/2019

ESTIMATE SUMMARY 10:08:39

CONTID: C20511         ESTIMATE NO: 0006 PROG 2005

PCN: 20511-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177 ARAPAHOE TO HAMPDEN RESURFACING PERCENT TIME:

PROJECT NO: STA 177A-011                  

SH 177 ARAPAHOE TO HAMPDEN RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,221,544.59 PARTICIPATING $ $ 386,724.08

AWARD PROJECT AMT: 6,325,654.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-6,357.71

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

WORK DAYS

WORK DAYS

70.01%

2,165,968.03

386,724.08

380,366.37

380,366.37

$

$

$

$

5,055,576.56

0.00

5,055,576.56

67,592.96

5,123,169.52

-94,884.82

0.00

5,028,284.70

0.00

AMOUNT DUE 5,028,284.70 380,366.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 380,366.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

120.0 TIME ALLOW: 160

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/02/2018

07/02/2018

01/25/2019

05/10/2018

05/21/2018

06/07/2018

07/02/2018
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PCN: 20511-BID    ESTIMATE RUN 01/31/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Tree Trimming 10.000

0.000

202-00008  
 

7,200.0010.000

0.00

20.000

HOUR

720.00000

0010 *Brush Clearing 6.000

0.000

202-00014  
 

1,650.006.000

0.00

10.000

HOUR

275.00000

0015 *Removal of Pipe 12.000

0.000

202-00035  
 

657.4812.000

0.00

12.000

LF  

54.79000

0020 *Removal of Concrete Median Cover Material 16.000

0.000

202-00190  
 

981.7616.000

0.00

16.000

SY  

61.36000

0025 *Removal of Sidewalk 179.000

8.000

202-00200  
 

9,630.50187.000

412.00

747.000

SY  

51.50000

0030 *Removal of Curb and Gutter 248.000

0.000

202-00203  
 

3,804.32248.000

0.00

421.000

LF  

15.34000

0035 *Removal of Concrete Curb Ramp 654.000

10.000

202-00206  
 

32,741.84664.000

493.10

664.000

SY  

49.31000

0040 Removal of Asphalt Mat 13.000

0.000

202-00220  
 

446.5513.000

0.00

20.000

SY  

34.35000

0045 *Removal of Asphalt Mat (Planing) 185,591.120

0.000

202-00240  
 

449,130.51185,591.120

0.00

208,858.000

SY  

2.42000

0050 *Removal of Pavement Marking 33,412.000

583.000

202-00250  
 

26,176.1533,995.000

448.91

40,000.000

SF  

0.77000

0055 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

0.000

SF  

0.66000
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PCN: 20511-BID    ESTIMATE RUN 01/31/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

0.000

SF  

0.66000

0065 *Removal of Ground Sign 6.000

0.000

202-00810  
 

558.846.000

0.00

7.000

EACH

93.14000

0070 *Removal of Sign Panel 13.000

0.000

202-00821  
 

1,054.1713.000

0.00

15.000

EACH

81.09000

0075 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

164.37000

0080 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

15,363.07000

0085 *Removal of Guardrail Type 3 368.000

0.000

202-01130  
 

1,310.08368.000

0.00

1,071.000

LF  

3.56000

0090 *Removal of End Anchorage 1.000

0.000

202-01300  
 

210.391.000

0.00

3.000

EACH

210.39000

0095 *Clean Culvert 4.000

0.000

202-04002  
 

5,479.004.000

0.00

68.000

EACH

1,369.75000

0100 *Clean Valve Box 62.000

0.000

202-04005  
 

16,984.9062.000

0.00

77.000

EACH

273.95000

0105 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

130.000

CY  

55.21000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

161.29000
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PCN: 20511-BID    ESTIMATE RUN 01/31/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Potholing 147.000

9.000

203-01597  
 

27,351.48156.000

1,577.97

200.000

HOUR

175.33000

0120 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

430.000

LF  

10.96000

0125 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

320.000

LF  

16.44000

0130 *Pre-fabricated Concrete Washout Structure 3.000

0.000

208-00046  
 

6,837.783.000

0.00

3.000

EACH

2,279.26000

0135 *Storm Drain Inlet Protection (Type I) 185.000

0.000

208-00051  
 

1,774.15185.000

0.00

311.000

LF  

9.59000

0140 *Storm Drain Inlet Protection (Type II) 56.000

0.000

208-00054  
 

21,477.6856.000

0.00

56.000

EACH

383.53000

0145 Sweeping (Sediment Removal) 7.000

0.000

208-00106  
 

1,534.127.000

0.00

75.000

HOUR

219.16000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

25.000

HOUR

164.37000

0155 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

131.50000

0160 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

3.000

EACH

399.97000

0165 *Adjust Manhole 83.000

0.000

210-04010  
 

29,052.4983.000

0.00

94.000

EACH

350.03000
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PCN: 20511-BID    ESTIMATE RUN 01/31/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Modify Inlet 1.000

0.000

210-04020  
 

3,835.291.000

0.00

2.000

EACH

3,835.29000

0175 *Adjust Valve Box 133.000

0.000

210-04050  
 

25,098.43133.000

0.00

162.000

EACH

188.71000

0180 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

109.58000

0185 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

109.58000

0190 *Monitoring Technician 15.500

0.000

250-00050  
 

1,189.0115.500

0.00

15.500

HOUR

76.71000

0195 *Environmental Health and Safety 1.000

0.000

250-00100  
 

4,250.001.000

0.00

1.000

L S 

4,250.00000

0200 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

4.000

HOUR

87.66000

0205 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

328.74000

0210 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

1.000

CY  

821.85000

0215 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

1.000

CY  

1,643.70000

0220 Aggregate Base Course (Class 6) 45.270

0.000

304-06000  
 

2,635.6245.270

0.00

246.780

TON 

58.22000
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PCN: 20511-BID    ESTIMATE RUN 01/31/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Patching) (Asphalt) 19.170

8.130

403-00720  
 

4,504.5027.300

1,341.45

50.000

TON 

165.00000

0230 Emergency Pothole Repair 7.000

0.000

403-00800  
 

3,605.007.000

0.00

50.000

TON 

515.00000

0235 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 26,311.610

0.000

403-34871  
 

2,018,100.4926,311.610

0.00

29,531.000

TON 

76.70000

0240 Emulsified Asphalt (Slow-Setting) 6,496.000

20.000

411-10255  
 

36,815.406,516.000

113.00

6,880.000

GAL 

5.65000

0245 *Drilled Caisson (18 Inch) 5.000

0.000

503-00018  
 

904.055.000

0.00

10.000

LF  

180.81000

0250 *Drilled Caisson (36 Inch) 190.000

0.000

503-00036  
 

57,254.60190.000

0.00

190.000

LF  

301.34000

0255 Culvert Lining (15 Inch) 65.000

0.000

603-00015  
 

14,245.4065.000

0.00

65.000

LF  

219.16000

0260 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

12.000

0.000

603-02245  
 

2,629.9212.000

0.00

12.000

LF  

219.16000

0265 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 313.000

137.500

606-00301  
 

13,947.48450.500

4,257.00

1,313.000

LF  

30.96000

0265 MATERIAL ALLOWANCE W Beam Rail, Galv 1,000.000

-137.500

6,388.84862.500

-1,018.51LF  

7.40735

0265 MATERIAL ALLOWANCE W Beam Rail, Galv 1,000.000

-137.500

6,161.19862.500

-982.22LF  

7.14341
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PCN: 20511-BID    ESTIMATE RUN 01/31/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *End Anchorage Type 3D 1.000

2.000

606-01340  
 

3,181.053.000

2,120.70

4.000

EACH

1,060.35000

0270 MATERIAL ALLOWANCE Guardrail End Treat 3.000

-2.000

189.371.000

-378.74EACH

189.36750

0270 MATERIAL ALLOWANCE Guardrail End Treat 3.000

-2.000

307.481.000

-614.96EACH

307.47750

0275 *Transition Type 3G 1.000

1.000

606-01370  
 

4,706.002.000

2,353.00

4.000

EACH

2,353.00000

0275 MATERIAL ALLOWANCE Transtion, Guardrail 3.000

-1.000

2,124.002.000

-1,062.00EACH

1,062.00000

0275 MATERIAL ALLOWANCE Transtion, Guardrail 3.000

-1.000

564.002.000

-282.00EACH

282.00000

0280 *Transition Type 3H 1.000

2.000

606-01380  
 

3,770.973.000

2,513.98

3.000

EACH

1,256.99000

0280 MATERIAL ALLOWANCE Transtion, Guardrail 2.000

-2.000

0.000.000

-789.29EACH

394.64667

0285 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,177.101.000

0.00

1.000

EACH

3,177.10000

0285 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,639.85000

0290 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

2,585.811.000

2,585.81

4.000

EACH

2,585.81000
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PCN: 20511-BID    ESTIMATE RUN

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0290 MATERIAL ALLOWANCE Guardrail End Treat 4.000

-1.000

3,689.973.000

-1,229.99EACH

1,229.99000

0295 Fence (Plastic) 279.000

72.000

607-11525  
 

3,846.96351.000

789.12

500.000

LF  

10.96000

0300 *Concrete Sidewalk (6 Inch) 67.000

0.000

608-00006  
 

6,020.6267.000

0.00

700.000

SY  

89.86000

0305 *Concrete Curb Ramp 684.000

19.000

608-00010  
 

165,626.80703.000

4,476.40

992.000

SY  

235.60000

0310 *Detectable Warnings 70.000

0.000

608-00015  
 

11,505.9070.000

0.00

200.000

SF  

164.37000

0315 *Curb and Gutter Type 2 (Section I-B) 89.000

0.000

609-21010  
 

3,511.0589.000

0.00

203.000

LF  

39.45000

0320 *Curb Type 4 (Section B) 15.000

0.000

609-40010  
 

854.7015.000

0.00

15.000

LF  

56.98000

0325 *Delineator (Flexible) (Type II) 23.000

0.000

612-00042  
 

2,217.8923.000

0.00

23.000

EACH

96.43000

0330 *2 Inch Electrical Conduit (Bored) 3,312.000

0.000

613-00206  
 

39,909.603,312.000

0.00

5,000.000

LF  

12.05000

0335 *3 Inch Electrical Conduit (Bored) 1,641.000

0.000

613-00306  
 

23,384.251,641.000

0.00

2,300.000

LF  

14.25000

0340 *2 Inch Electrical Conduit (Plastic) 357.000

0.000

613-01200  
 

4,301.85357.000

0.00

770.000

LF  

12.05000
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PCN: 20511-BID    ESTIMATE RUN 01/31/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *3 Inch Electrical Conduit (Plastic) 512.000

0.000

613-01300  
 

7,572.48512.000

0.00

512.000

LF  

14.79000

0350 *Pull Box (Special) 10.000

0.000

613-07000  
 

3,944.9010.000

0.00

34.000

EACH

394.49000

0355 *Type Two Pull Box 10.000

0.000

613-07002  
 

7,999.3010.000

0.00

11.000

EACH

799.93000

0360 *Type Three Pull Box 6.000

0.000

613-07003  
 

6,278.946.000

0.00

15.000

EACH

1,046.49000

0365 *Type Four Pull Box 23.000

0.000

613-07004  
 

29,865.9623.000

0.00

24.000

EACH

1,298.52000

0370 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

3.000

EACH

1,862.85000

0375 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,615.45000

0380 *Service Meter Cabinet 3.000

0.000

613-80130  
 

12,327.723.000

0.00

3.000

EACH

4,109.24000

0385 *Sign Panel (Class I) 63.000

0.000

614-00011  
 

1,587.6063.000

0.00

393.000

SF  

25.20000

0390 *Sign Panel (Class II) 32.000

0.000

614-00012  
 

911.6832.000

0.00

48.000

SF  

28.49000

0395 *Sign Panel (Class III) 144.000

0.000

614-00013  
 

5,837.76144.000

0.00

144.000

SF  

40.54000
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PCN: 20511-BID    ESTIMATE RUN 01/31/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

3.000

0.000

614-01583  
 

706.803.000

0.00

10.000

EACH

235.60000

0405 *Modification of Sign Legend 2.000

0.000

614-07105  
 

2,169.682.000

0.00

2.000

EACH

1,084.84000

0410 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

6.000

EACH

471.19000

0415 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

6.000

EACH

123.83000

0420 *Pedestrian Signal Face (16) (Countdown) 0.000

14.000

614-70150  
 

7,287.0014.000

7,287.00

26.000

EACH

520.50000

0425 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

16.000

EACH

1,282.08000

0425 MATERIAL ALLOWANCE Traffic Equipment 16.000

0.000

11,230.0516.000

0.00EACH

701.87800

0430 *Traffic Signal Face (12-12-12) 0.000

25.000

614-70336  
 

17,395.7525.000

17,395.75

40.000

EACH

695.83000

0435 *Traffic Signal Face (12-12-12-12) 0.000

13.000

614-70448  
 

13,319.4113.000

13,319.41

17.000

EACH

1,024.57000

0440 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

3.000

EACH

1,194.42000

0445 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

15,341.16000
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PCN: 20511-BID    ESTIMATE RUN 01/31/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

20.000

EACH

295.87000

0455 *Pedestrian Push Button Post Assembly 4.000

0.000

614-72863  
 

6,815.844.000

0.00

35.000

EACH

1,703.96000

0460 *Loop Detector Wire 14,807.000

0.000

614-72875  
 

60,856.7714,807.000

0.00

20,816.000

LF  

4.11000

0465 *Traffic Signal Vehicle Detector (Micro Type) 11.000

0.000

614-72882  
 

21,877.5711.000

0.00

15.000

EACH

1,988.87000

0465 MATERIAL ALLOWANCE No Test Required 4.000

0.000

2,851.844.000

0.00EACH

712.96000

0470 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

18.000

EACH

1,216.33000

0470 MATERIAL ALLOWANCE No Test Required 18.000

0.000

13,448.4018.000

0.00EACH

747.13333

0475 *Flashing Beacon 4.000

0.000

614-80000  
 

11,659.284.000

0.00

4.000

EACH

2,914.82000

0480 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

3.000

614-81140  
 

48,643.533.000

48,643.53

3.000

EACH

16,214.51000

0485 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

3.000

614-81145  
 

51,414.783.000

51,414.78

3.000

EACH

17,138.26000

0490 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

1.000

614-81150  
 

15,657.841.000

15,657.84

1.000

EACH

15,657.84000
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NO.
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PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

3.000

614-81155  
 

50,191.893.000

50,191.89

3.000

EACH

16,730.63000

0500 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

2.000

EACH

1,506.72000

0505 *Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

3.000

EACH

5,179.83000

0505 MATERIAL ALLOWANCE Traffic Controller (Type 2070LC) 3.000

0.000

10,950.003.000

0.00EACH

3,650.00000

0510 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

8,547.21000

0515 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

525.000

LF  

8.77000

0520 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

3.000

EACH

630.08000

0525 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

597.21000

0530 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

3,775.02000

0535 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

3.000

EACH

2,261.72000

0540 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

3.000

EACH

5,583.08000
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PERIOD
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0540 MATERIAL ALLOWANCE Traffic Equipment 1.735

0.000

9,686.501.735

0.00EACH

5,583.00000

0545 Detour Pavement 198.000

0.000

621-00450  
 

12,198.78198.000

0.00

198.000

SY  

61.61000

0550 *Construction Surveying 0.971

0.000

625-00000  
 

26,993.800.971

0.00

1.000

L S 

27,800.00000

0555 *Construction Surveying (Hourly) 5.000

0.000

625-00001  
 

1,369.755.000

0.00

40.000

HOUR

273.95000

0560 *Mobilization 1.000

0.000

626-00000  
 

222,700.001.000

0.00

1.000

L S 

222,700.00000

0565 *Public Information Services (Tier III) 0.900

0.000

626-01103  
 

12,330.000.900

0.00

1.000

L S 

13,700.00000

0570 *Modified Epoxy Pavement Marking 288.000

0.000

627-00008  
 

21,458.88288.000

0.00

490.000

GAL 

74.51000

0575 *Pavement Marking Paint (High Build) 803.000

32.000

627-00013  
 

27,446.45835.000

1,051.84

1,200.000

GAL 

32.87000

0580 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 10,549.000

0.000

627-01010  
 

130,596.6210,549.000

0.00

22,384.000

SF  

12.38000

0585 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

1,042.000

0.000

627-30405  
 

13,983.641,042.000

0.00

2,799.000

SF  

13.42000

0590 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,168.000

0.000

627-30410  
 

23,284.322,168.000

0.00

7,542.000

SF  

10.74000
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PERIOD

10:08:39

CUMULATIVE
AMOUNT
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0595 *Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

6.000

EACH

493.11000

0600 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

6.000

HOUR

197.24000

0605 *Adjust Monument Box 5.000

0.000

629-01210  
 

1,643.705.000

0.00

6.000

EACH

328.74000

0610 *Flagging 2,362.500

177.000

630-00000  
 

66,788.852,539.500

4,655.10

4,000.000

HOUR

26.30000

0615 *Traffic Control Inspection 3.000

7.000

630-00007  
 

1,452.0010.000

1,016.40

150.000

DAY 

145.20000

0620 *Traffic Control Management 112.000

10.000

630-00012  
 

112,032.60122.000

9,183.00

200.000

DAY 

918.30000

0625 *Barricade (Type 3 M-A) (Temporary) 2.500

2.000

630-80335  
 

232.114.500

103.16

5.000

EACH

51.58000

0630 *Construction Traffic Sign (Panel Size A) 21.000

23.100

630-80341  
 

2,676.4344.100

1,401.94

49.000

EACH

60.69000

0635 *Construction Traffic Sign (Panel Size B) 20.500

22.700

630-80342  
 

3,146.2643.200

1,653.24

50.000

EACH

72.83000

0640 *Construction Traffic Sign (Panel Size C) 1.500

1.200

630-80343  
 

253.962.700

112.87

3.000

EACH

94.06000

0645 *Portable Message Sign Panel 2.500

2.000

630-80355  
 

19,740.024.500

8,773.34

5.000

EACH

4,386.67000
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0650 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

1.600

630-80358  
 

2,730.853.600

1,213.71

4.000

EACH

758.57000

0655 *Drum Channelizing Device 15.000

12.000

630-80360  
 

591.8427.000

263.04

60.000

EACH

21.92000

0660 *Concrete Barrier (Temporary) 300.000

240.000

630-80370  
 

35,505.00540.000

15,780.00

648.000

LF  

65.75000

0665 *Traffic Cone 100.000

80.000

630-80380  
 

1,456.20180.000

647.20

300.000

EACH

8.09000

0670 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

21.92000

0675 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

100.000

EACH

43.83000

0680 *Stackable Vertical Panels 20.000

16.000

630-80393  
 

789.1236.000

350.72

60.000

EACH

21.92000

0685 *Impact Attenuator (Temporary) 1.000

0.800

630-85010  
 

3,663.291.800

1,628.13

2.000

EACH

2,035.16000

0690 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0695 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0700 F/A Fuel Cost Adjustment 4,837.980

0.000

700-70016  
 

4,837.984,837.980

0.00

10,000.000

F A 

1.00000
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0705 F/A Roadway Smoothness Incentive 9,271.750

0.000

700-70018  
 

9,271.759,271.750

0.00

100,000.000

F A 

1.00000

0710 F/A Asphalt Cement Cost Adjustment 16,266.040

0.000

700-70019  
 

16,266.0416,266.040

0.00

30,000.000

F A 

1.00000

0715 F/A On-The-Job Trainee 397.000

259.000

700-70023  
 

656.00656.000

259.00

1,920.000

F A 

1.00000

0720 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0725 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

21,275.000

F A 

1.00000

0730 F/A Hotel Vouchers 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0735 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0875 Uniformed Traf Ctrl 0.000

337.250

630-00003  
 

38,783.75337.250

38,783.75

337.250

HOUR

115.00000

CAT 4,380,454.05307,911.376,166,424.19CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES F-17-AC 

0750 *Removal of Sidewalk 27.000

0.000

202-00200  
 

1,390.5027.000

0.00

37.000

SY  

51.50000
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CAT NO0300 STRUCTURES F-17-AC 

0755 *Removal of Curb and Gutter 62.000

0.000

202-00203  
 

951.0862.000

0.00

77.000

LF  

15.34000

0760 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

376.000

SY  

11.92000

0765 *Removal of Portions of Present Structure 0.570

0.430

202-00495  
 

168,500.001.000

72,455.00

1.000

L S 

168,500.00000

0770 *Rebuild Portions of Present Structure 53.000

0.000

210-00530  
 

33,103.8053.000

0.00

120.000

SF  

624.60000

0775 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

151.000

TON 

76.70000

0780 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

862.000

SY  

21.92000

0785 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

308.000

LF  

48.22000

0790 *Concrete Class D (Bridge) 109.000

0.000

601-03040  
 

102,720.51109.000

0.00

261.000

CY  

942.39000

0795 *Reinforcing Steel (Epoxy Coated) 25,862.000

0.000

602-00020  
 

36,724.0425,862.000

0.00

45,010.000

LB  

1.42000

0800 *Bridge Rail Type 10M (Special) 64.500

0.000

606-11032  
 

23,323.8564.500

0.00

129.000

LF  

361.61000

0805 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

128.000

SY  

98.62000
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CAT NO0300 STRUCTURES F-17-AC 

0810 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

266.000

LF  

49.31000

0880 Added Item (Dollar)/ Bridge Drains for Structure 
F-17-AC

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

6,602.00000

CAT 366,713.7872,455.00678,614.60CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES F-17-AA 

0815 *Removal of Asphalt Mat (Planing) (Special) 947.000

0.000

202-00246  
 

11,288.24947.000

0.00

947.000

SY  

11.92000

0820 *Removal of Portions of Present Structure (Class 2) 257.000

0.000

202-00453  
 

97,158.85257.000

0.00

257.000

SY  

378.05000

0825 *Removal of Portions of Present Structure (Class 3) 5.000

0.000

202-00460  
 

2,876.455.000

0.00

5.000

SY  

575.29000

0830 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 163.410

0.000

403-34871  
 

12,533.55163.410

0.00

170.000

TON 

76.70000

0835 *Waterproofing (Membrane) 947.000

0.000

515-00120  
 

20,758.24947.000

0.00

947.000

SY  

21.92000

0840 *Sawing and Sealing Bridge Joint 224.000

0.000

518-03000  
 

10,801.28224.000

0.00

224.000

LF  

48.22000

0845 *Concrete (Patching) 20.800

0.000

601-06100  
 

118,521.3120.800

0.00

20.800

CY  

5,698.14000

0850 *Galvanic Anodes 462.000

0.000

601-51005  
 

17,717.70462.000

0.00

462.000

EACH

38.35000



CONTID: C20511         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 20511-BID    ESTIMATE RUN 01/31/2019

PROJECT: STA 177A-011                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:39

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES F-17-AA 

0855 *Reinforcing Steel 913.000

0.000

602-00000  
 

1,104.73913.000

0.00

913.000

LB  

1.21000

CAT 292,760.350.00293,265.80CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Special) 1.000

0.000

620-00005  
 

38,900.001.000

0.00

1.000

EACH

38,900.00000

0865 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,500.001.000

0.00

1.000

EACH

40,500.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

3,840.001.000

0.00

1.000

EACH

3,840.00000

CAT 83,240.000.0083,240.00CURRENT AMT0400 $ $ $

$ 5,123,168.18380,366.37$7,221,544.59$CURRENT AMTPROJECT TOTAL


